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The Foothills Project inventory was conducted by URS
Corporation during the fall and winter of 2011, resulting in
the inventory of 21 open features and 51 closed features
in hard rock mines along the Wasatch Front. The open
features included 18 horizontal openings (HO), one
inclined opening (10), and two vertical openings (VO).

The 21 open sites affected seven surface landowners and
two mineral right owners, for a total of nine owners.

Open features were secured and closed using a number of
methods including, 12 hand backfills, 6 triple thick block
walls, 2 manganese steel bat gates, and 1 polyurethane
foam plug. Due to the high recreational use of the area,
triple thick block walls were installed to reduce the chance
of re-entry from vandals.

1030118HO001- Block Wall Closure

The AMRP in the Division of Oil, Gas and Mining, Utah
Department of Natural Resources, was created in 1983 to
address physical safety hazards associated with abandoned
mines as authorized by the Surface Mining Reclamation and
Control Act (SMCRA) of 1977. The Program is funded by The
Utah Coal Producers who pay an abandoned mine reclamation
fee to the Office of Surface Mining (OSM) on each ton of coal
mined in Utah.

Owners: U.S. Forest Service, Bountiful City, Centerville City,
Weber County, Salt Lake City, and Rulon Harper & P.G.L.C
Project Engineering: URS Corporation

Project Construction: The 5 Seventeen Company

AMRP Project Managers: Bob O’Brien, Wayne Hedberg, Lisa
Reinhart
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Foothills Project, 2014 -- Construction Summary

A construction contract went through the public bidding process
and was awarded to The 5 Seventeen Company, owned and
operated by Trent Martinez out of Kamas, UT. Work was spilt
between 2 crews when the Notice to Proceed was issued on August
18, 2014 and the final opening was closed on September 9, 2014.

The project was bid at $48,715.50. One change order, a $680.00
increase, was issued to adjust for one hand backfill that was larger
than anticipated. The final contract price was $49,395.50.

Crews faced difficult terrain accessing the mines and came up with
innovative ways to transport heavy supplies and tools to the
openings. Motorcycles and pack mules were used to haul 350+ |bs
of polyurethane foam over 6 miles up steep mountain slopes. Four
wheelers were used to haul hundreds of solid concrete blocks,
heavy bags of mortar and water, and a welder along long trails. A
tram and pulley system was set up to transport supplies up a steep
hillside and across the canyon valley.

Photos below show the unusual transportation systems used to get
supplies to the mines. Left to right: pulley up hillside, tram across
valley, mules packing PUF.

Photos to the right depict the several different closure methods
used. Top to bottom: triple thick block wall, bat gate, PUF
installation.

Foothills PrOJect
AMLIS Keys: UT214, UT215, UT216, UT243
Construction Cost: $49,395.50
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